MICHIGAN Department of Education

State School Reform/Redesign Timeline-2012-2013

2012

April 30	1st Early Planning Discussion with potential districts on 2012 lowest achieving five percent list (Lexington Hotel, Lansing, MI)
May 10	Early Planning Webinar with potential districts and school leadership teams on 2012 lowest achieving five percent list (live 11:30-12:30 pm, webinar will also be archived for future viewing)
June 18	2nd Early Planning Discussion with potential districts on 2012 lowest achieving five percent list (LCC West, 5708 Cornerstone Drive, Lansing, MI)
July 30	MDE calls ISD Superintendents and PSA Authorizers regarding Priority/Focus/Reward schools identified on the 2012 Top to Bottom list
July 31	MDE calls LEA Superintendents and PSA Administrators regarding Priority/Focus/Reward schools identified on the 2012 Top to Bottom list
Aug 1	Webinars to Priority (8:30 a.m.) and Focus (10:30 a.m.) schools addressing Top to Bottom criteria and review school snapshots of specific data
Aug 2	Communication Office publishes the 2012 Top to Bottom list, identifying Priority/Focus/Reward schools. State Reform Office notifies ISD and local superintendents, charter authorizers and administrators, and board presidents with schools on the 2012 Priority list
Aug 6	Webinars to Priority (8:30 a.m.) and Focus (10:30 a.m.) schools addressing Top to Bottom criteria and review school snapshots of specific data
Aug 31	2012 PRIORITY SCHOOLS ARE PLACED UNDER THE SUPERVISION OF THE STATE Reform Officer which begins the 90 day timeline for schools to develop a redesign plan
Sept 4	LEA's may request their Consolidated Application be returned for adjusting set-asides for Priority Schools
Sept 12	1st Technical Assistance meeting with new 2012 Priority Schools-discuss in detail plan requirements (Lansing Center, 333 East Michigan Avenue, Lansing MI)
Oct 19	Districts register for 2nd Technical Assistance meeting and submit DRAFT redesign plans to the Michigan Department of Education (MDE) to be reviewed at the meeting
Oct 31	2nd Technical Assistance meeting-preliminary plan review with the MDE reviewers and additional opportunities for technical assistance (Lansing Center, 333 East Michigan Avenue, Lansing MI)
Nov 29	Redesign plans must be uploaded to the AdvancED site by close of business
Dec 28	Schools are notified of approval or changes required to redesign plans

MICHIGAN Department of Education

State School Reform/Redesign Timeline-2012-2013

2013

Jan	Implementation activities on approved plans may begin start of 2nd semester
Jan 10	Schools requiring changes to the redesign plan will attend one-on-one meetings with the MDE staff to revise plans and address problem areas. (Michigan Department of Education, 608 West Allegan Street, Lansing, MI)
Jan 28	Revised redesign plans must be uploaded to the AdvancED site by close of business.
Feb 27	Schools are notified of approval or disapproval of redesign plans
Mar 29	Deadline to appeal to the Superintendent of Public Instruction the decision to disapprove a redesign plan
June 30	Progress Assessment/Achieving Satisfactory Results for all lowest achieving five percent schools 2011-1st year of implementation 2010-2nd year of implementation
Aug 1	Final documentations are required to be submitted to MDE by close of business
Sept 3	2012 Priority Schools begin first year of implementation of redesign plans 2010 and 2011 lowest achieving five percent schools continue implementation of redesign plans.

2014

June 30	Progress Assessment/Achieving Satisfactory Results for all lowest achieving five percent schools 2012- 1st year of implementation 2011- 2nd year of implementation 2010- 3rd year of implementation